POLK COUNTY UTILITIES
COMMUNITY INVESTMENT PROGRAM
Quarterly One Page Report

Bimini Bay Utility Improvements

Period Ending | Department Commission District Service Area Project Type PCU Project No Oracle No
12/31/2016 Utilities District 4 Northeast Water Distribution System Projects 2014-39-20-0 6832025
Contacts Name Organization Phone Location Map
Utilities Director Marjorie Craig Polk County Utilities 863-298-4235
Scope: |Utility Improvements to the Bimini Bay Development to bring the facilities up to PCU standards at the time of construction.
Status: As of December 31, 2016, design is 90% complete. Final design anticipated to be completed in January 2017. Construction start -
" |anticipated late spring of 2017.
Issues: |No issues at this time.
PROJECT PROGRESS
PROJECT BUDGET EXPENDED TO DATE
$1,400,000.00 $37,715.02
Land/ROW Design Permitting Construction - f
100.00% 90.00% 0.00% 0.00%
Phase/Contract Completion FY2015/2016 FY2016/2017 FY2017/2018 FY2018/2019 Project Image
Ql|Q2 |3 || jQ2 Q@3 | |Q1 | Q2| Q@3 |Q@ | Q1| Q2| Q@ | Q4
Land Acquired
Design 1/31/2017
Bid 4/30/201°
NTP 5/15/201°
Construction 10/31/2017
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