
Location Map

Project ImagePhase/Contract Completion FY2015/2016 FY2016/2017 FY2017/2018 FY2018/2019

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Land Acquired 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Design 8/31/2016 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Bid 10/10/2016                
NTP 10/28/2016                
Construction 5/1/2017 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

PROJECT PROGRESS

PROJECT BUDGET EXPENDED TO DATE

$325,000.00 $0.00

Land/ROW Design Permitting Construction

100.00% 100.00% 50.00% 0.00%

Scope: Upgrade 1,000 LF of existing 16-inch RWM on US 27 from Home Run Blvd. to Ernie Caldwell with new 24-inch PVC RWM.

Status: FDOT utility permit 2016-H-190-162 issued  09/08/16.  PO 21700722 for construction  issued 10/28/2016.  Polk County RoW encroachment 
application submitted 11/3/16.  Construction anticipated 1/15/17 thru 5/1/17.  

Issues: None at this time

Contacts Name Organization Phone

Utilities Director Marjorie Craig Polk County Utilities 863-298-4235

Period Ending Department Commission District Service Area Project Type PCU Project No Oracle No

12/31/2016 Utilities District 4 Northeast Reclaimed Water Projects 2017-3-20-0 6802031
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